SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:08 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 534  Const Calendar Day: 315 Date: 15-Apr-2013  Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM  06:00 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

Cable Wrapping
[]

Overview of Cable work today:

The following work was ongoing today on the Cable:
- Painting of main Cable & suspender ropes

- Cable wrapping

- Installing suspender separators

Today | was inspecting Mike Draper’s crew on Cable wrapping & Roger Ruiz’s crew on prep work for
removal of the North main-span catwalk. Also, | briefly inspected the installation of suspender separators
& did some suspender rope inspection.

- At 07:00, | arrived at the pier-7 office.

- From 07:00 until 07:30, | spoke with Warren Collins & Roman Granados to give them an update of work
this past weekend.

- At 07:45, | arrived on the bridge.

- Throughout the shift, | mainly focused inspection on the Cable wrapping near PP 102S. | intermittently
checked on installation of suspender separators & prep work for catwalk removal. See below for details of
the work performed today.

Cable wrapping near PP 102S:

- The protective plastic covering the zinc paste was removed, & zinc paste was added to the Cable where
the plastic disturbed the paste.

- Hand wrapping was done working uphill throughout the shift.

- 2 butt splices were done today. Note: No Cadwelds were at the butt splices. They will be added later.

- By the end of the shift, about 600mm of wrapping was completed.

- At the end of the shift, the area of the Cable with exposed zinc paste was covered with protective plastic.

Installation of suspender separators:

- 2 suspender separators were installed today (the third separators at PP 52N & PP 54N). This work was
done in a basket on the 888 Manitowoc crane. | accompanied the crew during the installation of these
suspenders.

Catwalk removal:
- Roger’s crew worked most of the shift on prep work for North main-span catwalk removal.

Inspection of suspender ropes:
- While | was in the crane basket inspecting installation of suspender separators, | asked the crane
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operator to maneuver so that | could try to inspect the suspender ropes.

- On PP 52N, | was able to inspect the full length of ropes above separator #2. However, in the area
between separators #2 & #3, | could only inspect the inboard side of the ropes due to crane reach
limitations. No broken wires were noticed.

- On PP 54N, | was able to inspect the full length of ropes above separator #2 (inboard & outboard sides).
No broken wires were noticed.

- At 16:00, | left the bridge.
- From 16:15 until 18:00, | wrote my diary for the day, checked email, & updated the Cable punch-list.

04-0120F4 Bid ltem: 067 C-SUS-SCC.067 Install Suspender Clamps, Separators, Collars
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM AARON DAVID 8.00 2.00 0.00 10.00 D
Ironworker APP MARIO ANGUIANO 8.00 2.00 0.00 10.00 D
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL DRAPER 8.00 2.00 0.00 10.00 D
Ironworker JNM RENE ESQUIVEL 8.00 2.00 0.00 10.00 D
Ironworker APP JAMES MIRANDA 8.00 2.00 0.00 10.00 D
Ironworker JNM JOSE ALFARO 8.00 2.00 0.00 10.00 D
Ironworker APP MORRIS ROBERSON 8.00 2.00 0.00 10.00 D
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